Compton Banner9 SaaS Implementation

	% Complete			2018	2019
Total Professional Services	20%				

Applications	% Complete	Start	Finish	Timeline
Project Planning	40%	3/1/2018	6/28/2019	(yellow bar)
General Person	21%	4/13/2018	3/1/2019	Plan / Def/Conf / Test / Deploy
Student	8%	4/30/2018	6/14/2019	Plan / Def/Conf / Test / Deploy ... Deploy
Financial Aid	37%	6/18/2018	3/1/2019	Plan / Def/Conf / Test / Deploy / Test / Deploy
Human Resources	28%	7/16/2018	2/15/2019	Plan / Def/Conf / Test / Deploy
Banner Security	0%	10/1/2018	11/16/2018	Def/Conf/Test / Deploy
Data Migration	9%	6/25/2018	6/28/2019	(yellow bar)
Degree Works	0%	9/3/2018	9/13/2019	Plan / Def/Conf / Test / Deploy
CRM Recruit	0%	12/3/2019	3/29/2019	Plan / Def/Conf / Test / Deploy
CRM Advice	0%	4/1/2019	6/28/2019	Plan / Def/Conf / Test / Deploy

Technology	% Complete	Start	Finish	Timeline
IAP	49%	4/17/2018	6/28/2018	(purple bar)
Technical Services	15%	3/20/2018	6/28/2019	(yellow bar)
Ethos Integration	0%	10/1/2018	10/18/2018	(purple bar)
Workflow	0%	11/16/2018	12/31/2018	(purple bar)
Argos Report Training	0%	9/17/2018	12/21/2018	(purple bar)
Document Management	0%	10/22/2018	3/21/2019	(purple bar)
Mobile	0%	2/4/2019	2/22/2019	(purple bar)
ILP	0%	3/1/2019	3/29/2019	(purple bar)

Timeline header months: March, April, May, June, July, August (2018), September, October, November, December, January, February, March, April, May, June (2019)