COMPTON COMMUNITY COLLEGE DISTRICT
CAMPUS FOOTBALL FIELD


ACCELERATION OF WORK

PART 1 - GENERAL

1.1
SUMMARY

A.
This Section specifies administrative and procedural requirements for the acceleration of the work by the Contractor.

1.
Where work is falling behind the construction schedule and the total project may not be completed by the date for contract completion as adjusted by change orders.

2.
Where the District requires the entire project or a portion thereof be completed at a date earlier than the contract completion date as adjusted by change orders.



B.
Related Sections




1.
Section 01 25 00 - Contract Modifications Procedures


2.
Section 01 29 00 - Payment Procedures 




3.
Section 01 33 00 - Submittals.

C.
Construction Completion date as stated in the Agreement shall be the completion dated as revised by all time extensions granted at the time acceleration of the work begins.

1.2
NOTICE TO ACCELERATE WORK

A.
If in the judgment of the Architect and District it becomes necessary at any time to accelerate the work or a portion thereof to increase rate of progress, Contractor when directed in writing, shall increase his construction forces, equipment, hours of work, number of shifts, delivery of materials and provide means to insure timely completion of the project.

1.
Any increase in cost to Contractor to accelerate the work progress to meet construction schedules or contract completion dates are the responsibility of the Contractor.

2.
Contractor shall not be entitled to additional compensation for additional effort he applies to the work to meet construction schedules or contract completion dates. 

3.
Overtime hours by Contractor or its Subcontractors are the responsibility of the Contractor and are not grounds for additional compensation.

B.
If in the judgment of the Architect/Engineer and District it become necessary at any time to accelerate the work or a portion thereof be completed at a date earlier than the contract completion date, Contractor when directed in writing, shall increase his construction forces, equipment, hours of work, number of shifts, delivery of materials and provide means to insure an earlier completion date.

1.
Architect/Engineer and District shall determine new accelerated completion date.

2.
Any increase in the cost to Contractor in compliance which such accelerated completion date shall be adjusted by Change Order.

C.
All directives or orders to accelerate the work will be in writing. Any directive or order terminating acceleration of the work will be in writing.

D.
Phased Construction: Where the project includes phased construction and portions of the project are to be completed at earlier times than other portions of the contract, the above stated acceleration provisions shall apply to each phase of the construction contract.

1.3
CONTRACTOR RESPONSIBILITIES

A.
Contractor shall when so directed by the Architect/Engineer or  District to accelerate the work or portion thereof, deploy Subcontractors, accelerate material deliveries, increase work forces, increase hours of work, provide additional shifts or provide other methods to accelerate progress of the work.

B.
Contractor shall within ten (10) calendar days after receiving written notice to accelerate the work, provide in writing to the Architect/Engineer and District specific measures being taken or planned to increase rate of progress along with a revised Construction Schedule.  Architect/Engineer may require the Contractor to make adjustments in the plan of action to insure acceleration of the work. 

C.
Contractor shall continue acceleration of the work until scheduled progress is regained for timely completion of the project. Timely completion shall be understood as the contract completion date, as revised by all time extensions granted at the time acceleration begins.

1.4
 REVISED CONSTRUCTION SCHEDULE 

A.
Critical-Path Acceleration of Work Schedule:  Prepare a new revised fully developed, Critical Path Method type Contractor's construction schedule showing an Acceleration of Work Schedule and new completion dates where an earlier completion date is directed. Revised schedule shall show acceleration of work scheduled to increase progress of the work to provide for timely completion of the project.

PART 2 – PRODUCTS - (Not Applicable)

PART 3 – EXECUTION - (Not Applicable)

END OF SECTION
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