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COMPTON COMMUNITY COLLEGE DISTRICT

1111 E. Artesia Blvd

Compton, California 90221

(310) 900-1600

Bid Pack #01
Project Number: CCCD-026
                                 SUPPLEMENTAL CONDITIONS

The following conditions (“Supplemental Conditions”), while not applicable to some or all of the other construction and/or modernization projects undertaken by the Compton Community College District (the “District”), are applicable to the Project identified above (the “Project”). The Supplemental Conditions shall have the same force and effect with respect to the Project as if they were set forth in their entirety in the District’s General Conditions for the Project, to which these Supplemental Conditions are attached.

This Prime Contractor shall provide along with their submittals, a detailed six (6) part schedule as follows and by the dates indicated:
	Submittal
	Date by which Contractor Must Provide Submittal

	1. Submittal and shop drawing schedule.
	Two (2) Days from the District’s issuance of a Notice to Proceed.

	2. Procurement schedule with all copies of purchase orders and subcontractor agreements.
	Two (2) Days from the District’s issuance of a Notice to Proceed.

	3. Manufacturing schedule with all long lead and special inspection requirements.
	Two (2) Days from the District’s issuance of a Notice to Proceed.

	4. Delivery schedule.
	Two (2) Days from the District’s issuance of a Notice to Proceed.

	5. Detailed construction schedule.
	Two (2) Days from the District’s issuance of a Notice to Proceed.

	6. Commissioning, Warranty, Closeout and punchlist schedule.
	Two (2) Days from the District’s issuance of a Notice to Proceed.
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