COMPTON COMMUNITY COLLEGE DISTRICT
CAMPUS FOOTBALL FIELD


ALLOWANCES

PART 1 - GENERAL

1.1
SECTION INCLUDES

A. Allowances which the Contractor shall provide for designated construction activities in the Work and in this bid.  

B. The provisions in this Section only apply if the Owner includes Allowances in the Contract.
1.2
RELATED DOCUMENTS

A.
The Conditions of the Contract and other section of Division 01 apply to this section as fully as if repeated herein, including Section 01 0 00 – Scope of Work.

1.3 DESCRIPTION OF REQUIREMENTS

A. 
Definitions and Explanations:  Certain requirements of the construction related to each allowance are indicated and specified.  The Allowance has been established by the Owner and represents selection by the Owner of selected Sub-Contractors for designated portions of the work specified and shown.

B. 
Types of allowance scheduled herein for the Work include lump sum cash allowances. Include all allowances in Contract sum, and identify all allowances in Schedule of Values as separate line items.

C. 
Selection and Purchase:  At earliest feasible date after award of contract, advise the Architect/Engineer of scheduled date when final selection and purchase of each product or system described by each allowance must be accomplished in order to avoid delays in performance of the Work.

1. 
Establish date by which Prime Contractor must enter into contract and coordinate with sub-contractor responsible for work defined by allowance.

2. 
Establish date by which final list of products must be established for purchase of products and systems as specifically selected by the District.

1.4 DEFINITIONS AND DESCRIPTION OF REQUIREMENTS
A. Cash Allowance Criteria

1. 
The Allowance is used only as directed by the Owner. 

2. 
The Allowance is used exclusively for the Owner's purposes and for scope(s) of work as directed by Owner. 

3. 
The sub-contractor will prepare detailed breakdown of all costs associated with the work defined for the Allowance.  These amounts will be charged against the Allowance by Change Order, based on final detailed payment receipts and back-up as required by Architect/Engineer, and will include all costs of work performed under the defined work scope.

a. 
If required by Owner, Contractor shall obtain quotes for equipment from three separate vendors and present to District for consideration and selection. 

4. 
Contractor shall include in the base bid contract amount all cost of coordination, supervision, bond costs, overhead and profit, supervision, installation and all indirect project costs associated with performing the work of each Allowance.  Contractor shall be permitted to charge only its direct costs to perform the work, as indicated through documentation approved by the District.

a. 
At project closeout, unused Cash Allowance amounts shall be credited to the Owner by Change Order.

b. 
Changes that exceed the scope of work or amount of each Allowance covered by each allowance will be processed as a Change Order per Contract Documents.

PART 2 – PRODUCTS - (Not Applicable)

PART 3 – EXECUTION

3.1 SCHEDULE OF CASH ALLOWANCES

1. The Bid Package 01 Contractor will provide a $40,000.00 Allowance to be used for unforeseen conditions.
COMPTON COMMUNITY COLLEGE DISTRICT                                                                 ALLOWANCES
CAMPUS FOOTBALL FIELD                                                                                     SECTION 01 21 00-03                           


